



PROJECT UPDATE — CRAIG PARK BIKE FACILITY

OC Parks Trails Subcommittee Meeting— December 1, 2021



PROJECT UPDATES:

OC Parks meets quarterly with ACOE to discuss project progress.

Summer 2020

- Submitted initial NEPA Environmental Assessment (EA) document to Army Corps of Engineers for (ACOE) review.

Spring 2021

- Received redlined comments on initial EA document.
- Re-submitted revised draft EA to ACOE for second review.

Summer 2021

- ACOE indicated EA review is half-way complete with cultural review in progress.

Fall 2021

- ACOE Environmental Division & Office of Counsel (Counsel) completed review of draft EA.
- Revisions are being performed on draft EA based on ACOE Office of Counsel's review & comments.

NEXT STEPS:

- Resubmit revised draft NEPA Environmental Assessment (EA) to ACOE Office of Counsel (Counsel) by early December for final approval.
- Upon approval, ACOE will post EA for 30-day public review period.
- Regional Park Program grant application to be submitted in January 2022 to fund construction phase of the project.
- Next quarterly projects meeting with ACOE to occur in January 2022.

Thank you.



PROJECT UPDATE — CRAIG PARK BIKE FACILITY

OC Parks Trails Subcommittee Meeting— December 1, 2021

