

**Phasing Plan Legend**


	<b>Phase 1 - Amphitheater / East Guard Shack</b> PCC: 01/31/22 - 02/18/22 AC: 03/17/22 - 04/06/22		<b>Phase 4 - West Parking Lot</b> PCC: 04/21/22 - 05/16/22 AC: 05/17/22 - 06/15/22
	<b>Phase 2 - Playground / Tennis Courts Lot</b> PCC: 02/01/22 - 03/16/22 AC: 03/17/22 - 04/15/22		<b>Phase 5 - Maintenance Bldg.</b> PCC: 04/22/22 - 04/28/22 AC: 05/25/22 - 06/14/22
	<b>Phase 3 - Main Entrance</b> PCC: 03/15/22 - 04/22/22 AC: 05/17/22 - 06/16/22		<b>Phase 6 - Maintenance Road</b> AC: 05/26/22 - 06/14/22

PLAN VIEW

SCALE: 1" = 80'



NO.	DESCRIPTION	SHT.	APPROVED	DATE



County of Orange  
Public Works

PREPARED BY:  
**PSOMAS**  
555 South Flower Street, Suite 4300  
Costa Mesa, CA 92626-1400 (714) 223-1444  
www.psomas.com

DESIGNED BY: DN, OR, KC	CHECKED BY: IC
DRAWN BY: DN, OR, KC	DRAWING CODE:
FILE NAME:	SCALE: AS SHOWN
PLOT DATE: OCTOBER 8, 2021	

SHEET TITLE:  
**SITE PLANS**

PROJECT:  
**CARBON CANYON REGIONAL PARK**

PROJ. NO.: EC41824 GRADING PERMIT NO.: GRD21-0047

Sheet Reference Number

**C-3**

Sheet 3 of 31